Proposal Details for the Data Entry Management System

Dear Sir,

I hope this message finds you well. I am writing to present the proposal for the "Data Entry Management System" project that we discussed. Below are the detailed cost estimates and timelines for the completion of the project, considering different team compositions and deadlines.

Development Starting date: 5th August 2024

- **Option 1**:

  - Deadline: 25th August 2024
  - Total Cost: $80,000
  - Starting Cost: $20,000
  - Mid-stage Cost: $50,000
  - Total Developers: 3

- **Option 2:**

  - Deadline: 17th August 2024
  - Total Cost: $120,000
  - Starting Cost: $30,000
  - Mid-stage Cost: $70,000
  - Total Developers: 5

- **Option 3:**

  - Deadline: 12th August 2024
  - Total Cost: $150,000
  - Starting Cost: $50,000
  - Mid-stage Cost: $80,000
  - Total Developers: 7

Please note that the deadlines mentioned are approximate and may fluctuate by one or two days due to unforeseen development challenges.

We are committed to ensuring the highest quality deliverables within the agreed timeline and budget. Each option has been structured to meet different pacing and resource allocation requirements, providing flexibility based on your project needs.

We look forward to your selection of the option that best fits your requirements. Please feel free to reach out if you have any questions or need further details.

Thank you for considering our proposal. We are excited about the possibility of working together and are confident that we can meet your project expectations.

Warm regards,

Tasnia Haque

R&D Engineer

United International University

Dhaka